
Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K409           

0012 Pay Period End Date: 06.27.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.07.2016

Contract Location:

                                                            

Contractor:

B-D CONSTRUCTION, INC.

2154 EAST 32ND AVE

PO BOX 688

 

Date Awarded:

01.22.2015

12.31.2015

Date Let:

Superior Maintenance Facility

12.18.2014

Estimate Type: PROG

Phone:

(402)564-1225

Escrow Agent:

 

Surety Co:

NORTH AMERICAN SPECIALTY INSURANCE COMPANY

COLUMBUS  NE  68602-0688

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began:

Date Project Completion:

Counties

NUCKOLLS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

K409 AFE K-409             
      

                    SUPERIOR MAINTENANCE
FACILITY

Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K409           

0012 Pay Period End Date: 06.27.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 07.07.2016

$1,618,322.54

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $1,618,322.54 $1,589,400.00 $28,922.54
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $1,618,322.54 $1,589,400.00 $28,922.54
Retainage $-16,183.22 $-158,940.00 $142,756.78

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $1,602,139.32 $1,430,460.00 $171,679.32

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$1,602,139.32 $1,430,460.00 $171,679.32

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

6%

$1,589,400.00

06.27.2016 06.27.2016

06.27.2016

Soll, Trudy

Adkins, Derek

Meyer, Keith

Project Manager District Engineer

Operations

06.27.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 06.27.2016   



Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K409           

0012 Pay Period End Date: 06.27.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

SUPERIOR MAINTENANCE FACILITY

5899.01      1,300.00 100.000 130,000.00

100.000 130,000.00

100.000 130,000.00

0.000 0.00

0001

EACHGENERAL CONDITIONS

GENERAL REQUIREMENTS

0001 

5899.02      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0002

EACHEXISTING CONDITIONS
0002 

5899.03      2,489.00 100.000 248,900.00

100.000 248,900.00

100.000 248,900.00

0.000 0.00

0003

EACHCONCRETE
0003 

5899.04      550.00 100.000 55,000.00

100.000 55,000.00

100.000 55,000.00

0.000 0.00

0004

EACHMASONRY
0004 

5899.05      650.00 100.000 65,000.00

100.000 65,000.00

100.000 65,000.00

0.000 0.00

0005

EACHMETALS
0005 

5899.06      100.00 100.000 10,000.00

100.000 10,000.00

100.000 10,000.00

0.000 0.00

0006

EACHWOOD, PLASTICS AND COMPOSITES
0006 

5899.07      200.00 100.000 20,000.00

100.000 20,000.00

100.000 20,000.00

0.000 0.00

0007

EACHTHERMAL AND MOISTURE PROTECTION

THERMAL AND MOISTURE

0007 

5899.08      940.00 100.000 94,000.00

100.000 94,000.00

100.000 94,000.00

0.000 0.00

0008

EACHOPENINGS
0008 

Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K409           

0012 Pay Period End Date: 06.27.2016
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Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.09      880.00 100.000 88,000.00

100.000 88,000.00

100.000 88,000.00

0.000 0.00

0009

EACHFINISHES
0009 

5899.10      150.00 100.000 15,000.00

100.000 15,000.00

100.000 15,000.00

0.000 0.00

0010

EACHSPECIALTIES
0010 

5899.11      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0011

EACHEQUIPMENT
0011 

5899.12      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0012

EACHFURNISHINGS
0012 

5899.13      2,400.00 100.000 240,000.00

100.000 240,000.00

100.000 240,000.00

0.000 0.00

0013

EACHSPECIAL CONSTRUCTION
0013 

5899.14      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0014

EACHCONVEYING EQUIPMENT

CONVEYING SYSTEM

0014 

5899.21      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0021

EACHFIRE SUPRESSION
0021 

5899.23      1,350.00 100.000 135,000.00

100.000 135,000.00

100.000 135,000.00

0.000 0.00

0022

EACHPLUMBING
0022 

5899.36      950.00 100.000 95,000.00

100.000 95,000.00

100.000 95,000.00

0.000 0.00

0023

EACHMECHANICAL

HVAC

0023 



Vendor ID: 1378   B-D CONSTRUCTION, INC.Contract ID:

Est Number:

K409           

0012 Pay Period End Date: 06.27.2016
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Nebraska Department of Roads Date: 07.07.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

5899.25      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0025

EACHINTEGRATED AUTOMATION
0025 

5899.26      2,050.00 100.000 205,000.00

100.000 205,000.00

100.000 205,000.00

0.000 0.00

0026

EACHELECTRICAL
0026 

5899.27      100.00 100.000 10,000.00

100.000 10,000.00

100.000 10,000.00

0.000 0.00

0027

EACHCOMMUNICATIONS
0027 

5899.28      0.00 100.000 0.00

100.000 0.00

0.000 0.00

0.000 0.00

0028

EACHELECTRONIC SAFETY AND SECURITY

ELECTRONIC SAFETY

0028 

5899.31      850.00 100.000 85,000.00

100.000 85,000.00

100.000 85,000.00

0.000 0.00

0031

EACHEARTHWORK
0031 

5899.32      85.00 100.000 8,500.00

100.000 8,500.00

100.000 8,500.00

0.000 0.00

0032

EACHEXTERIOR IMPROVEMENTS
0032 

5899.33      850.00 100.000 85,000.00

100.000 85,000.00

100.000 85,000.00

0.000 0.00

0033

EACHUTILITIES
0033 

A900.10      2,640.59 0.000 0.00

1.000 2,640.59

1.000 2,640.59

1.000 2,640.59

4001

EACHADDITIONAL WORK

Additional cost for Hotsy rough in at shop

4001 

A900.10      4,692.00 0.000 0.00

1.000 4,692.00

1.000 4,692.00

1.000 4,692.00

4002

EACHADDITIONAL WORK

Mezzanine stair modifications

4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A900.10      -11,373.50 0.000 0.00

1.000 -11,373.50

1.000 -11,373.50

1.000 -11,373.50

4003

EACHADDITIONAL WORK

Parking Lot Paving

4003 

A900.10      -1,168.50 0.000 0.00

1.000 -1,168.50

1.000 -1,168.50

1.000 -1,168.50

4004

EACHADDITIONAL WORK

Overhead door controls

4004 

A900.10      17,462.30 0.000 0.00

1.000 17,462.30

1.000 17,462.30

1.000 17,462.30

4005

EACHADDITIONAL WORK

removal & Installation of existing fence on east
side of property

4005 

A900.10      8,912.50 0.000 0.00

1.000 8,912.50

1.000 8,912.50

1.000 8,912.50

4006

EACHADDITIONAL WORK

Overhead door opener attachment

4006 

A900.10      1,075.20 0.000 0.00

1.000 1,075.20

1.000 1,075.20

1.000 1,075.20

4007

EACHADDITIONAL WORK

Vending machine Alcove Soffit

4007 

A900.10      1,748.00 0.000 0.00

1.000 1,748.00

1.000 1,748.00

1.000 1,748.00

4008

EACHADDITIONAL WORK

Wash bay wall drip edge

4008 

A900.10      845.46 0.000 0.00

1.000 845.46

1.000 845.46

1.000 845.46

4009

EACHADDITIONAL WORK

Fire rating at Mezzanine Wall

4009 
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

A900.10      4,088.49 0.000 0.00

1.000 4,088.49

1.000 4,088.49

1.000 4,088.49

4010

EACHADDITIONAL WORK

Communications conduit

4010 

Contracted 1,589,400.00

Current 1,618,322.54

In place 1,618,322.54

This Estimate 28,922.54

SUPERIOR MAINTENANCE FACILITY

Totals for contract Contracted 1,589,400.00

Current 1,618,322.54

In place 1,618,322.54

This Estimate 28,922.54


